



Issue 2
July
2015

The University of Nottingham

David Ross Sports Village



The University of Nottingham

UNITED KINGDOM · CHINA · MALAYSIA



University of Nottingham Sport



Impact

The Nottingham Campaign

Since the first edition of the newsletter work has been progressing very well on site and we are on target to complete the demolition work by Monday 20 July.

During this period there has been continued communication between Childcare Services and the various Sports Centre operations.

With the completion of the new access road and hoardings we now have a clearly defined segregation between the site and the various ongoing services. This is an important milestone for us all.

During this period we have developed an excellent working relationship with colleagues and services at the University and we look forward to maintaining this relationship throughout the project.

We would like to thank all the staff, parents, children (at the University and Busy Bees) and the general public for their patience and understanding whilst the initial works have progressed.



Key Dates

- Mar 15** 20 March 2015
Contract commences
- May 15** 3 May 2015
Commencement of demolition
- Aug 15** mid August 2015
Commencement of steel frame
- Jun 16** June 2016
Completion of building for graduation
- Aug 15** August 2016
Contract completion



Works completed



Demolition to nursery boundary wall



New service road and footpaths completed



Service diversions



Completed solid hoardings to site boundary




Site compound and offices now in place and operational



Upcoming works

July August

- Completion of demolition
- Excavation for ground floor slab
- Foundations to zones 1, 2 & 3
- Retaining walls to squash court area zone 1
- Commence drainage works



↑ Proposed zoning plan



The Considerate Constructor's Scheme have visited the site and have issued a compliance certificate



Meet the site team



Dean Cobby
Contracts Manager



Paul Williamson
Senior Project Manager



Paul Drury
Project Manager



Colin House
Site Manager



Simon Brown
Senior Planner



Austin Cain
Senior Quantity Surveyor



Paul Andrews
Senior Quantity Surveyor



Luke Smith
Management Trainee



Contact

Thank you, in advance, for bearing with us and should you wish to discuss any of the points, please do not hesitate to contact:

Dean Cobby or Paul Williamson on-site or Richard Wigginton at the University Estates Office
richard.wigginton@nottingham.ac.uk

You can visit the University website by following the link below for more information on the new sports village:

<http://www.nottingham.ac.uk/estates/development/sportscentre.aspx>

